MN Job No: 8203

hedb¥

moifgll & nichoil

CHANGE ORDER

Change Order # 3
Date Issued: 10/6/2014

Project: Seldovia West Marginal Float Replacement
Owner: City of Seldovia
Contractor: Harris 5and and Gravel
Owner's Representative: Moffatt & Nichol

The Contract Documents Shall be Modified as follows upon execution of this change order:
Description of Changes:
Furnish and Install Hinged light poles in lieu of the originally specified fixed poles, as described in the attached quote .
(+532,815.,38)

Feed all lights on the W. Marginal float from new lighting panel Q instead of using both Panels D&Q. Float plane float lighting
will still be fed from Panel D. See RFI #4, attached for additional details. {no cost)
|Provide Temporary power for D&E Floats for the duration of construction . (+5200)

Attachments: Project changes reference the following attachments “hinged light poles", received September 11, 2014, RF #4,
Hand the "DE float temp power quote", dated October 3, 2014 .

Original Contract Price: $ 1,223,500.00 Original Completion Dates: 12/1/2014,  12/15/2014
Substontiof, final
Contract Price Prior to this
change order: § 1,377,240.00 Completion Dates Prlor to this Change Order: 12/15/2014  1/15/2015
substontiof, finol
increase of this change order: § 38,015.38 Campletion Dates as modified by this change order: n/a nfa
substantiol, final

Contract Price Including this
change order; 5 1,415,255.38 Completion Dates with all approved change orders 12/15/2014 1/15/2015
substontial, finot
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|
REQUEST FOR INFORMATION RFI# ERROR!
City oF SELDOVIA REFERENCE
W. MARGINAL FLOAT SOURCE NOT
IMPROVEMENTS
FOUND.
CITY OF SELOOVIA FROJECT NUMBER: AKV292 PROJECT: W. MARGINALFLOAT IMPROVEMENTS
P2 NO. 326049 ) RESIDENT SUPERVISOR: Charles Balzarint
CONSTRUCTION ADMINISTRATOR: Shaun McFarlana
CONTRACTOR: Harris Sand & Gravel SUB #1: Puffin Elsctric RFi#: 4 | SUB#2: RFI#:
TO: Shaun McFariane - Mofatt & Nichol DArchitectura) Ocwi Structural
FROM: Ken Dsaton [lPiumbing [Mechanical X Electrical
DWG: E-111,E-113,E-114 DETAIL:
RFI#:_04 Rev Date Requasted: July 28, 2014 SPEC:
REQUEST: 01 X Propesals in whia RFimay have Sigrificant Coat andfor Schaduis Imaacts

Puffin requests a No Cost Change to propose to feed the existing wood pole mounted light fixtures and the
new W. Marginal float fixtures out of the new Panel “Q" in lieu of feeding the existing wood pole mounted
fixtures out of Panel “D". This would have all the lights on the new marginal float being controlled and fed
from the New Panel “Q”. Additional breakers would be provided in the new Panel “Q" for the required
circuits. Puffin would either increase the number of poles in contactor “Q" or would install both new
contactors at this location. The new float plane pole mounted fixtures would be fed out of the existing
contactor at Panel “D". Reference sheets E-111, E-113 and e-114. If approved , notes will provided on the
As-Built drawings.

Contractor Signalure: Deaton Date: 7/28/14
Response:
Conslructlon Manager Signalura: Date:
cc:
Altachmenls:
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Puffin Electric Inc.
Seldovia Harbor -

Description

Change Order from 12 fixed
poles to 12 hinged poles

Lead Sheet
CONTRACTORS COSTS

LABOR TOTAL (Sce Shect 3 of 5)
SAFETY @ 3% LABOR TOTAL
MATERIALS TOTAL (Sec Sheet 4 of 5)
INSURANCE @ |%

CONTRACTORS SUBTOTAL
CONTRACTORS SUBTOTAL WITH OVERHEAD AT
CONTRACTORS SUBTOTAL WITH PROFIT AT

SUBCONTRACTOR COSTS
SUBCONTRACTOR TOTAL (Sce Sheet 5 of 5)
10 % OVERHEAD AND PROFIT
SUBCONTRACTORS TOTAL WITH OVERHEAD AND PROFIT

SUBTOTAL

QC/DOCUMENT CONTROL / ENGINEERING @ 2%
BOND @ 2%

10%
10%

X .02
X.02

L7 " B .

1,237.69
37.13
24,526 44

258 01

26,059.27
2B,954.75

32,171.94

32,171.94

643.44

TOTAL PROPOSAL $

32,815.38




Harris Sand and Gravel, Inc.
P.O. Box 6 Valdez, AK 99686

Phone: (907) 835-4756
Fax: (907) 835-2049

OCTOBER 3, 2014

TO: Shaun McFarlane / Moffat & Nichol
Charles Balzarini / Moffat & Nichol

H&SG is pleased to Quote the Temporary Power for D&E Floats in the Seldovia harbor. The existing
transformer float will be de-energized by Puffin Elec. and moved by HS&G to a location next to the
gangway float. Puffin Elec. will hook up D&E for temporary power until the new TF transformer float
and cables are installed for permanent service.

TOTAL COST § 5,200.00

Thanks Ken Deaton / Superintendent



